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1 Report Summary 

This report indicates the progress of each EIS contractor’s BSS FISMA Security Assessment & Authorization (A&A).  EIS 

requires a “moderate” authorization as defined in FIPS 199, NIST SP 800-60 and GSA Policies and Procedures.  The Process 

begins with the contractor’s completion of all required documentation, along with security vulnerability and system 

compliance scans. Upon GSA’s acceptance of the documentation and security scans, GSA’s Security Assessment Team 

conducts a Security A&A Initiation meeting with the contractor. The Initiation meeting officially starts the Security A&A 

process in accordance with the EIS contract. It is followed by review and acceptance of the Security Assessment and 

Authorization package by GSA, and issuance of the Authority to Operate (ATO) by GSA’s Authorizing Official (AO). 

 

Each EIS contractor must receive an ATO before its system can be put into operation. 

2 Contractor BSS FISMA Security Assessment and Authorization 

(Summary) 

Contractor FISMA Security Assessment & Authorization percent completion reflects contractors’ progress through the five 

(5) major milestones. 

 

  

 

NOTE: SSP acceptance represents ~70% of the effort. 
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3 Contractor BSS FISMA Security Assessment and Authorization Completion Dates 

MILESTONE AT&T BT FEDERAL CENTURYLINK CORE GRANITE HARRIS METTEL MICROTECH 
VERIZON 

FEDERAL 

SSP Acceptance by GSA 
ACCEPTED 

9/27/2018 
IN REVIEW 

ACCEPTED 

9/21/2018 
IN REVIEW IN REVIEW IN REVIEW IN REVIEW IN REVIEW 

ACCEPTED 

9/27/2018 

Security Assessment 

Initiation Meeting 

COMPLETE 

10/3/2018 

NOT 

STARTED 

COMPLETE 

10/1/2018 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 
NOT STARTED 

COMPLETE 

9/28/2018 

Vendor & 3rd Party 

Security Assessment & 

Development/Submission 

of Report to GSA  

In Development 

12/17/2018 

NOT 

STARTED 

In Review 

1/24/2019 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 
NOT STARTED 

In Development 

12/17/2018 

Acceptance of Security 

Assessment and 

Authorization Package by 

GSA ISSM and CIO 

NOT STARTED 
NOT 

STARTED 
NOT STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 
NOT STARTED 

NOT 

STARTED 

ATO issued by GSA to 

Vendor 
NOT STARTED 

NOT 

STARTED 
NOT STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 

NOT 

STARTED 
NOT STARTED 

NOT 

STARTED 

 

Legend: 
In Review: QT3CGD working with Contractor ISSO to correct deficiencies 

Not Started: Phase has not been started 

 

 


